

HARMONOGRAM REMONTÓW URZADZEŃ PODSTAWOWYCH ZE PAK SA W 2016 W-4 B

Patnów I	I	II	III	IV	V	VI	VII	VIII	IX	X	XI	XII	dni postoju
BL1													0
BL2													0
BL3	1-----												366
BL4	1-----												366
BL5						20-----	-----31						42
BL6							9-----	-----12					35
IMOS1							9--19						11
IMOS2							20-30						11
Patnów II													
Blok 9										1-----	-----	-----19	80
Patnów I i II razem													889

Adamów	I	II	III	IV	V	VI	VII	VIII	IX	X	XI	XII	dni postoju
BL1								15-----	--4				21
BL2										31-----	24		25
BL3				25--	-----15								21
BL4					30-	-----23							25
BL5			29-	-----24									27
Adamów razem													119

Konin	I	II	III	IV	V	VI	VII	VIII	IX	X	XI	XII	dni postoju
EKM 85													0
EKM 86					30-	-----	-3						35
OP230 111													0
BL. BIOM.					4-----	29							26
TG S 1													0
TG 4					30-	--12							14
TG TK50 5													0
IMOS										3-----	23		21
Konin razem													96

27.07.2016

ZE PAK SA	1104
------------------	-------------